Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Team ID	PNT2022TMID15474	
Project Name	University Admit Eligibility Predictor	
Maximum Marks	8 Marks	

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	2
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1 High		1
Sprint-2		USN-3	As a user, I can check the eligibility criteria for various universities by uploading the necessary documents	2	Low	2
Sprint-3		USN-4	As a user, I can register for the desired university through Gmail and can also upload further course completion documents if necessary.	2	Medium	3
Sprint-4	User Login	USN-5	As a user, I can log into the application by entering email & password	1	High	3
	Dashboard		Check dashboard for further updates and upload the details according to the desired and eligible universities based on the eligibility criteria.			4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	30 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	06 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	15	13 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	25	20 Nov 2022